COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 18/ 2017

ESTI MATE SUMVARY 09: 56: 16
CONTI D C20155 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20155- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 31.0 DAYS TI VE ALLOW 30 WORK DAYS
US 160 S FORK TO M VI STA CH PSEAL PERCENT TIME:  103. 33 ORI G TI VE ALLOW 30 WORK DAYS
PROJECT NO NHPP1602- 145
US 160 S FORK TOMVISTA CHIP (PH 1)
NAME OF ROAD:
PRQIECT COUNTI ES: R O GRANDE
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 18/ 2017 DATE TI ME STARTED 07/10/ 2017
2273 R VER ROAD DATE LET 01/ 12/ 2017 DATE WORK BEGAN 07/ 10/ 2017
DATE AWARDED 01/ 20/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 08/ 2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 10/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,249, 520. 30 PARTI Ol PATI NG $ 1,171, 263. 61 $ 207, 951. 66
AWARD PRQJECT AMT: $ 1,192, 574.70 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 93. 74% TOTAL EARNI NGS 1,171, 263. 61 207, 951. 66
FUNDS AVAI LABLE: $ 78, 256. 69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,171, 263. 61 207, 951. 66
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,888. 62 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 153, 374. 99 207, 951. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,153, 374. 99 207, 951. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207, 951. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20155-BI D
PRQIECT NHPP1602- 145 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00200 Renoval of Sidewal k 90. 000
Sy
38. 50000
0010 202- 00203 Renoval of Curb and Gutter 200. 000
LF
13. 50000
0015 202-00206 Renoval of Concrete Curb Ranp 14. 000
Sy
38. 50000
0020 202- 00220 Renoval of Asphalt Mat 48. 000
Sy
74. 50000
0025 202- 00250 Renoval of Pavenent MarKking 3, 831. 000
SF
2. 75000
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 19. 000
(%
30. 25000
0035 203-01622 Sweepi ng (Wth Pickup Broon) 8. 000
HOUR
230. 00000
0040 208-00002 Erosion Log Type 1 (12 Inch) 0. 000
LF
4. 50000
0045 208- 00020 Silt Fence 0. 000
LF
1. 75000
0050 208- 00035 Aggr egat e Bag 0. 000
LF
7. 75000
0055 208- 00045 Concrete Washout Structure 1. 000
EACH

950. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE
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Page 2
ESTI MATE RUN 09/ 18/ 2017

09: 56: 16
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 465. 00
0. 00
2, 700. 00
0. 00
539. 00
0. 00
3,576. 00
0. 00
10, 535. 25
0. 00
574.75
1, 840. 00
1, 840. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
950. 00



CONTI D: C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20155-BI D ESTI MATE RUN 09/ 18/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO. 0002 09: 56: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0070 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 13. 000 3,399.50
261. 50000 13. 000 3,399.50
0075 212- 00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0080 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0085 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0090 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
3.00000 0. 000 0.00
0095 304- 06000 Aggregate Base Course (Cl ass 6) 75. 000 75. 000
TON 0. 000 0. 00
46. 00000 75. 000 3, 450. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 37.900 35. 130
TON 2.770 969. 50
350. 00000 37.900 13, 265. 00
0105 409- 01015 Cover Coat Material (Type I) 34, 454. 000 34, 454. 000
Sy 0. 000 0. 00
0. 95000 34, 454. 000 32,731.30
0110 409- 02015 Cover Coat Material (Type Il) 386, 957. 000 386, 957. 000
Sy 0. 000 0. 00
0. 90000 386, 957. 000 348, 261. 30



CONTI D C20155 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20155-BI D ESTI MATE RUN 09/ 18/ 2017
PRQIECT: NHPP1602- 145 ESTI MATE NO 0002 09: 56: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-10216 Enul si fied Asphalt (CRS-2P) 183, 374. 000 183, 374. 000
GAL 0. 000 0. 00
1. 55000 183, 374. 000 284,229.70
0120 411-10255 Enul si fied Asphalt (Sl ow Setting) 21, 840. 000 7, 348. 000
GAL 14, 492. 000 16, 665. 80
1. 15000 21, 840. 000 25, 116. 00
0125 607-11525 Fence (Pl astic) 461. 000 461. 000
LF 0. 000 0. 00
3. 75000 461. 000 1,728.75
0130 608-00000 Concrete Sidewal k 133. 000 133. 000
SY 0. 000 0. 00
65. 00000 133. 000 8, 645. 00
0135 608-00010 Concrete Curb Ranp 98. 000 98. 000
SY 0. 000 0. 00
148. 50000 98. 000 14, 553. 00
0140 609-21020 Curb and Qutter Type 2 (Section I1-B) 427. 000 427. 000
LF 0. 000 0. 00
30. 00000 427. 000 12, 810. 00
0145 626- 00000 Mobi | i zati on 1. 000 0. 814
LS 0. 000 0. 00
130, 500. 00000 0.814 106, 227. 00
0150 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0155 627-00001 Pavenent Mar ki ng Pai nt 1, 766. 000 796. 000
GAL 970. 000 38, 800. 00
40. 00000 1, 766. 000 70, 640. 00
0160 627-00008 Modi fi ed Epoxy Pavenent Marking 895. 000 0. 000
GAL 895. 000 73,613.75
82. 25000 895. 000 73,613.75
0165 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 4, 750. 000 4, 750. 000
EACH 0. 000 0. 00
1. 10000 4, 750. 000 5,225.00



CONTI D C20155 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20155-BI D ESTI MATE RUN 09/ 18/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO 0002 09: 56: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 2,231. 000 0. 000
SF 2,231.000 53, 544. 00
24. 00000 2,231.000 53, 544. 00
0175 630-00000  Fl aggi ng 1, 322. 500 1, 137. 500
HOUR 185. 000 3, 885. 00
21. 00000 1, 322. 500 27,772.50
0180 630-00001 Pilot Car Operation 110. 500 93. 500
HOUR 17. 000 765. 00
45. 00000 110. 500 4,972. 50
0185 630- 00007 Traffic Control Inspection 15. 000 13. 000
DAY 2.000 264. 00
132. 00000 15. 000 1, 980. 00
0190 630-00012 Traffic Control Management 29. 000 24.000
DAY 5. 000 3,985. 00
797. 00000 29. 000 23,113. 00
0195 630-80341 Construction Traffic Sign (Panel Size A) 70. 000 57. 600
EACH 5. 400 280. 80
52. 00000 63. 000 3,276. 00
0200 630-80342 Construction Traffic Sign (Panel Size B) 42.000 22.500
EACH 0. 000 0. 00
52. 00000 22.500 1,170.00
0205 630- 80359 Portabl e Message Sign Panel 112. 000 96. 000
DAY 16. 000 1, 056. 00
66. 00000 112. 000 7,392.00
0210 630-80360 Drum Channel i zi ng Devi ce 20. 000 18. 000
EACH 0. 000 0. 00
15. 00000 18. 000 270. 00
0215 630- 80380 Traffic Cone 50. 000 45. 000
EACH 0. 000 0. 00
7.00000 45. 000 315. 00
0220 630-80510 Mobi | e Pavenent Mar ki ng Zone 1. 000 0. 900
LS 0. 000 0. 00

5, 000. 00000 0. 900 4,500. 00



CONTI D C20155 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20155-BI D ESTI MATE RUN 09/ 18/ 2017
PRQIECT: NHPP1602- 145 ESTI MATE NO 0002 09: 56: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 700-70010 F/ A M nor Contract Revisions 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70011 F/ A Partnering 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0241 900- 00006 Added Item (Dollar)/ Price Reduction - QIT Disincentive 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70034 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 627-30410 Pref orm Ther nopl astic Pvnt Mg (XS) 1, 884. 000 0. 000
SF 1, 884. 000 20, 724. 00
11. 00000 1, 884. 000 20, 724. 00
1207 900- 00006 Added Item (Dol lar)/ Price Reduction 0. 000 0. 000
DOL -11, 566. 800 -11, 566. 80
1. 00000 -11, 566. 800 -11, 566. 80
1208 900- 00006 Added Item (Dollar)/ Price Reduction - Retro-reflective 0. 000 0. 000
out of specification
DOL -273.890 -273. 89
1. 00000 -273.890 -273.89
CAT 0200 CURRENT AMI  $ 1,247,520.30$% 207,951.66 $ 1, 169, 263. 61



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

CONTI D C20155
PCN: 20155-BI D ESTI MATE RUN 09/ 18/ 2017
PRQJECT: NHPP1602- 145 ESTI MATE NO 0002 09: 56: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0255 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 2,000.00 $ 0.00$ 2,000. 00

PRQJIECT TOTAL CURRENT AMI  $

1, 249,520.30 %

207,951.66$ 1,171, 263. 61



